

<i>Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.</i>						
Team Members	Role/ Responsibility	Email				
Bonae Ineza	Team lead; 2NF entity split and repetition checks; reviewed partial dependencies on assignment table	b.ineza@alustudent.com				
Emmanuel Ngwoke	Documentation Lead; Normal form concepts (2NF, BCNF pricing keys); built BCNF splits; wrote down question asked by team members at each stage and added in the explanation files.	e.ngwoke@alustudent.com				
Alice Uwase	Column-to-entity mapping; 3NF sites table design; 4NF file structure and naming	a.uwase3@alustudent.com				
Veronicah Wanjuu	Multi-value () column checks; 3NF verification; supplier/material tables; final submission review	v.wanjuu@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Step 1: Read raw CSV and list entities, repeated columns, columns, identifiers, dependencies	All four members	15/06/2026	Completed	Yes	Notes compiled into step_1_understand_raw_data.docx
	Step 1 document: format group observations for submission	Emmanuel and Bonae Ineza	16/06/2026	Completed	Yes	
	1NF: Split columns into atomic tables (6 CSV files)	Veronicah and Alice Uwase	16/06/2026	Completed	Yes	6 files in 1NF/ folder

	2NF: Entity tables and few assignment table	Bonae, Alice, and Veronicah	16/06/2026	Completed	Yes	11 files in 2NF/ folder
	3NF: Sites table and check other tables	Emmanuel Ngwoke	16/06/2026	Completed	Yes	Main change: sites_3nf.csv
	BCNF + 4NF: Final CSV files, explanation files review, modification for final submission.	All four members	17/06/2026	Completed	Yes	BCNF: 14 files; 4NF: 17 files and One .md per stage; zip ready

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
Monday	Kickoff + Step 1 + 1NF	Bonae Ineza	All four members	Read raw data; split pipe () columns; keep design simple for now	Finish 1NF; start 2NF Tuesday	
Tuesday	2NF and 3NF	Emmanuel Ngwoke	All four members	Move repeated project/client/worker data to entity tables; add sites table for city/state	Start BCNF and 4NF Wednesday	
Wednesday	BCNF, 4NF, submit	Alice Uwase	All four members	Split pricing from usage (BCNF); separate independent lists (4NF); review all folders	Submit assignment	